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Grant Number:
B-08-DN-26-0001

Grantee Name:
State of Michigan

Grant Amount:
$98,653,915.00

Estimated PI/RL Funds:
$10,500,000.00

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$109,153,915.00

Disasters:

NSP

Declaration Number

$1,542,873.92

N/A

$94,468,917.85$11,823,886.11

Total Obligated

$5,619,334.68

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$106,781,408.89

     Program Funds Drawdown

To Date

$106,366,283.86

$106,781,408.89

Overall

$4,355,696.09

$4,122,557.06

Narratives
Areas of Greatest Need:

MSHDA&lsquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$13,366,760.03 $100,088,252.53Total Funds Drawdown
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$75,247,031.28

$13,552,973.70

$0.00

Total Funds Expended

$1,353,391.23 $5,835,746.51

Match Contributed

$102,015,332.60

Program Income Received

The State of Michigan has met the expenditure deadline and to date has drawn over $100 million in NSP1 funds. 
An additional $800,000 is moving through the reimbursement process at this time.
We are making progress in activity completions and this quarter we have closed out 35 demolitions, 20
rehabilitations, and 2 new construction units.  The NSP1 grantees are also making progress in home sales as 22
units are currently under purchase agreement.
A total of 1,219 demolitions have occurred to date and two public facilities have been constructed.  There are some
land banked properties that we are waiting for HUD closeout guidance prior to moving forward with the activity
completions.
Overall, NSP1 has been very successful.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$6,322,010.07

$0.00

To Date

Limit on Public Services

$75,247,031.28

0.00%
0.00%

Overall Benefit Percentage (Projected)

$6,322,010.07

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$14,798,087.25

Required

$9,865,391.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $24,663,478.75 $39,356,891.35

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $1,803,167.43 $9,083,832.90 $6,321,480.07

001-A, Financing Mechanisms SF $80,035.14 $1,609,478.00 $1,427,895.41

001-B, Eligible Use B-Competative $578,648.00 $8,725,153.85 $7,039,512.92

001-D, Demolition $1,924,081.00 $21,275,235.10 $18,535,930.00

001-E, Construction of New Housing $359,362.00 $1,247,634.00 $1,092,216.00

002-A, Financing Mechanisms DPA $0.00 $179,490.00 $179,490.00
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002-B, Eligible Use B-Entitlement $894,175.00 $14,194,430.00 $11,260,378.92

002-C, Land Banking-Disposition $0.00 $59,017.00 $56,817.00

002-E, Rehab/Reconstruction of Residential Structures $450.00 $508,644.46 $449,707.00

003-E, Homeownership Assistance to Low and Moderate Income $700.00 $4,350.00 $2,100.00

004-E, Redev of Demolished or Vacant $199,179.00 $1,357,793.00 $1,356,972.00

005-E, Acquisition Only $25,094.00 $4,682,394.00 $4,654,056.00

9999, Restricted Balance $0.00 $0.00 $0.00

B001M, Multifamily Developments $5,958,994.54 $43,006,120.00 $42,092,362.53

Program Income, Program Income $0.00 $3,048,963.58 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,193,770.00

N/A State of Michigan

Total Projected Budget from All Sources

Match Contributed

$5,193,770.00

$0.00

$0.00

$0.00

$5,193,770.00

$4,377,289.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001

$1,648,062.43

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

09/29/2008

N/A

$4,377,289.07

Total Funds Expended

Responsible Organization:

$1,648,062.43

Administration Under Way

Activity Description:

These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Location Description:

Activity Progress Narrative:

MSHDA AdminActivity Title:

Project Number:

001

Project Title:

Admin

$4,377,289.07$1,648,062.43State of Michigan

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,648,062.43     Program Funds Drawdown $4,377,289.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,969.07

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$620,969.07

$183,951.26

$0.00

$164,788.74

$620,969.07

$611,387.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0096-CFR-B001

$230,204.00

$180,617.81

$174,370.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$180,617.81

$0.00

N/A

09/30/2012

$183,951.26

To Date

07/01/2009

Direct Benefit (Households)

$611,387.81

Total Funds Expended

Responsible Organization:

$179,610.81

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$611,387.81$179,610.81Monroe County Opportunity Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/2 1/3 5/5# of Households 0 0 100.00

$55,834.00     Program Funds Drawdown $430,770.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,230.00

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$10,230.00

$0.00

$0.00

$0.00

$10,230.00

$10,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0096-CFR-D001

$440.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Area Benefit (Census)

$10,230.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolish six blighted units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Properties 0

$440.00     Program Funds Drawdown $10,230.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,179,131.00

NSP Only - LMMI ICCF

Total Projected Budget from All Sources

Match Contributed

$1,179,131.00

$36,623.00

$222,218.00

$85,564.00

$1,179,131.00

$1,179,131.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0191-CFR-B001

$93,739.00

$487,337.00

$85,564.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$487,337.00

$0.00

N/A

09/30/2012

$36,623.00

To Date

07/01/2009

Direct Benefit (Households)

$1,179,131.00

Total Funds Expended

Responsible Organization:

$93,739.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale of six housing units and rehabilitation.

Location Description:

Activity Progress Narrative:

ICCFActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$1,179,131.00$93,739.00ICCF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/6# of Housing Units 0

$8,175.00     Program Funds Drawdown $691,794.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 7/0 11/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$590,567.00

NSP Only - LMMI Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$590,567.00

$800.00

$0.00

$13,082.00

$590,567.00

$472,428.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0230-ENT-B001

$13,082.00

$13,882.00

$13,082.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$13,082.00

$0.00

N/A

09/30/2012

$800.00

To Date

03/17/2009

Direct Benefit (Households)

$472,428.00

Total Funds Expended

Responsible Organization:

$12,282.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$472,428.00$12,282.00Royal Oak City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 3/0 4/0# of Households 0 2 75.00

$0.00     Program Funds Drawdown $459,346.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan4240 Hampton Blvd 48073-Royal Oak Match / N

Michigan211 N Campbell Road 48067-Royal Oak Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,902.00

N/A Jackson City

Total Projected Budget from All Sources

Match Contributed

$106,902.00

$11,157.00

$0.00

$0.00

$106,902.00

$76,070.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$11,157.00

To Date

09/29/2008

N/A

$62,523.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $62,523.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$754,914.30

NSP Only - LMMI Jackson City

Total Projected Budget from All Sources

Match Contributed

$754,914.30

$63,651.00

$250.00

$82,296.00

$754,914.30

$748,709.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-B001

$82,296.00

$120,207.30

$82,296.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$115,888.30

$0.00

N/A

09/30/2012

$63,651.00

To Date

03/17/2009

Direct Benefit (Households)

$748,709.30

Total Funds Expended

Responsible Organization:

$82,296.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$748,709.30$82,296.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/9# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

16/9# of Housing Units 4

$0.00     Program Funds Drawdown $632,821.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan509 W Franklin 49201-Jackson Match / N

Michigan1707 E. Ganson 49202-Jackson Match / N

Michigan604 Detroit 49201-Jackson Match / N

Michigan140 Stanley 49203-Jackson Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 5/0 5/0 13/0# of Households 2 4 76.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,729.00

NSP Only - LMMI Jackson City

Total Projected Budget from All Sources

Match Contributed

$324,729.00

$135,619.00

$10,161.00

$0.00

$324,729.00

$189,110.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$135,619.00

To Date

03/17/2009

$189,110.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$189,110.00$0.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/23# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

6/0# of Housing Units 6

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $189,110.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan652 Cooper 49201-Jackson Match / N

Michigan408 Homewild Avenue 49201-Jackson Match / N

Michigan416 Oak 49201-Jackson Match / N

Michigan406 Burr 49201-Jackson Match / N

Michigan308 N Columbus 49201-Jackson Match / N

Michigan410 N Park Ave 49201-Jackson Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/0# of Singlefamily Units 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,459,422.84

NSP Only - LMMI Wyoming City

Total Projected Budget from All Sources

Match Contributed

$1,459,422.84

$0.00

$0.00

$31,383.92

$1,459,422.84

$1,370,705.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0276-ENT-B001

$0.00

$215,125.84

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$183,741.92

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,370,705.84

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The rehab construction also includes acquisition.

Location Description:

Activity Progress Narrative:

Wyoming CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,370,705.84$0.00Wyoming City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/12# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/0 13/0 26/12# of Households 1 1 96.15

$0.00     Program Funds Drawdown $1,186,963.92
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Activity Locations
Address County State ZipCity Status / Accept

Michigan3525 Michael Ave 49509-Wyoming Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,232.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$358,232.00

$69,805.00

$0.00

$0.00

$358,232.00

$336,026.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-B001

$60,099.00

$3,795.00

$3,795.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,795.00

$0.00

N/A

09/30/2012

$69,805.00

To Date

03/17/2009

Direct Benefit (Households)

$336,026.00

Total Funds Expended

Responsible Organization:

$51,394.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$336,026.00$51,394.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 4/0# of Households 0 0 50.00

$56,304.00     Program Funds Drawdown $332,231.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,530.00

N/A Muskegon City

Total Projected Budget from All Sources

Match Contributed

$145,530.00

$530.00

$7,356.00

$0.00

$145,530.00

$145,530.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-001

$22,280.00

$0.00

$530.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$530.00

$0.00

N/A

09/30/2012

$530.00

To Date

09/29/2008

N/A

$145,530.00

Total Funds Expended

Responsible Organization:

$9,882.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001

Project Title:

Admin

$145,530.00$9,882.00Muskegon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$21,750.00     Program Funds Drawdown $145,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,006,922.34

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$1,006,922.34

$57,493.00

$0.00

$61,433.00

$1,006,922.34

$1,006,922.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-B001

$174,081.00

$152,220.34

$61,433.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$152,220.34

$0.00

N/A

09/30/2012

$57,493.00

To Date

03/17/2009

Direct Benefit (Households)

$1,006,922.34

Total Funds Expended

Responsible Organization:

$174,081.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,006,922.34$174,081.00Muskegon City

$0.00$0.00Muskegon Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$112,648.00     Program Funds Drawdown $854,702.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1891 Wood 49442-Muskegon Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 3/0 5/0# of Households 0 1 80.00

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,908.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$3,908.00

$0.00

$0.00

$0.00

$3,908.00

$2,050.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-B002

$650.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$2,050.00

Total Funds Expended

Responsible Organization:

$650.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$2,050.00$650.00Muskegon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/3 0/6# of Households 0 0 0

$650.00     Program Funds Drawdown $2,050.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/3 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,195.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$116,195.00

$7,845.00

$0.00

$0.00

$116,195.00

$116,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-D001

$16,529.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$7,845.00

To Date

03/17/2009

N/A

$116,195.00

Total Funds Expended

Responsible Organization:

$10,548.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$116,195.00$10,548.00Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/17# of Properties 10

$16,529.00     Program Funds Drawdown $116,195.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1464 Sixth 49441-Muskegon Match / N

Michigan525 Orchard 49442-Muskegon Match / N

Michigan1680 Hoyt 49942-Muskegon Match / N

Michigan1387 7th 49442-Muskegon Match / N

Michigan71 E. Grand 49443-Muskegon Match / N

Michigan1189 Terrace 49441-Muskegon Match / N

Michigan1668 Hoyt 49442-Muskegon Match / N

Michigan724 Isabella 49442-Muskegon Match / N

Michigan1381 7th 49441-Muskegon Match / N

Michigan370 Catherine 49442-Muskegon Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,656.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$274,656.00

$25,436.00

$120,000.00

$0.00

$274,656.00

$277,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E001

$117,279.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$25,436.00

To Date

07/01/2009

Direct Benefit (Households)

$277,553.00

Total Funds Expended

Responsible Organization:

$62,785.00

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties by constructing four new residential units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$277,553.00$62,785.00Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 1/0 3/4# of Households 1 1 100.00

$117,279.00     Program Funds Drawdown $277,553.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan510 White 49441-Muskegon Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,600.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$143,600.00

$0.00

$0.00

$0.00

$143,600.00

$143,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E002

$450.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$143,600.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/3# of Households 0 0 100.00

$450.00     Program Funds Drawdown $143,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$1,400.00

$50.00

$0.00

$0.00

$1,400.00

$1,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E003

$350.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$50.00

To Date

07/01/2009

Direct Benefit (Households)

$1,400.00

Total Funds Expended

Responsible Organization:

$350.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Direct homeownership assistance in housing counseling associated with the redevelopment of demolished or vacant properties
into newly constructed units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

003-E

Project Title:

Homeownership Assistance to Low and Moderate Income

$1,400.00$350.00Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$350.00     Program Funds Drawdown $1,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,179.00

NSP Only - LMMI Lighthouse Communities

Total Projected Budget from All Sources

Match Contributed

$699,179.00

$199,179.00

$1,116,625.00

$0.00

$699,179.00

$699,179.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0281-CFR-E004

$199,179.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$199,179.00

To Date

07/01/2009

Area Benefit (Survey)

$699,179.00

Total Funds Expended

Responsible Organization:

$199,179.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redevelop one vacant building into a community center.

Location Description:

Madison Square Neighborhood

Activity Progress Narrative:

Lighthouse CommunitiesActivity Title:

Project Number:

004-E

Project Title:

Redev of Demolished or Vacant

$699,179.00$199,179.00Lighthouse Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$199,179.00     Program Funds Drawdown $699,179.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,327.00

NSP Only - LMMI Muskegon Heights City

Total Projected Budget from All Sources

Match Contributed

$175,327.00

$0.00

$0.00

$0.00

$175,327.00

$163,474.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0295-ENT-B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$163,474.00

Total Funds Expended

Responsible Organization:

$13,615.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Muskegon Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$163,474.00$13,615.00Muskegon Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $163,474.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,060,042.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$1,060,042.00

$15,236.00

$1,018,852.00

$0.00

$1,060,042.00

$1,060,042.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-B001

$25,954.00

$41,190.00

$25,954.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$41,190.00

$0.00

N/A

09/30/2012

$15,236.00

To Date

03/17/2009

Direct Benefit (Households)

$1,060,042.00

Total Funds Expended

Responsible Organization:

$25,954.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Reconstruction/Residential

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,060,042.00$25,954.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/0 8/0 17/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $1,018,852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,529.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$157,529.00

$78,435.00

$70,794.00

$0.00

$157,529.00

$148,532.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-D001

$78,435.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$78,435.00

To Date

03/17/2009

N/A

$148,532.00

Total Funds Expended

Responsible Organization:

$75,007.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$148,532.00$75,007.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/4# of Properties 13

$78,435.00     Program Funds Drawdown $148,532.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1013 Erie Street 48060-Port Huron Match / N

Michigan3314 30th Street 48060-Port Huron Match / N

Michigan1909 9th Street 48060-Port Huron Match / N

Michigan1321 Francis Street 48060-Port Huron Match / N

Michigan1019 Pearl Street 48060-Port Huron Match / N

Michigan718 15th Street 48060-Port Huron Match / N

Michigan703 Superior Street 48060-Port Huron Match / N

Michigan914 Bancroft Street 48060-Port Huron Match / N

Michigan3020 Sturges Street 48060-Port Huron Match / N

Michigan1856 Water Street 48060-Port Huron Match / N

Michigan2313 Minnie Street 48060-Port Huron Match / N

Michigan1208 Minnie Street 48060-Port Huron Match / N

Michigan1011 Erie Street 48060-Port Huron Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,207.00

NSP Only - LMMI Bethany Housing Ministries

Total Projected Budget from All Sources

Match Contributed

$348,207.00

$108,625.00

$15,932.00

$0.00

$348,207.00

$348,207.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0318-CFR-B001

$108,625.00

$78,530.00

$63,948.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$78,530.00

$0.00

N/A

09/30/2012

$108,625.00

To Date

07/01/2009

Direct Benefit (Households)

$348,207.00

Total Funds Expended

Responsible Organization:

$108,625.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Bethany Housing MinistriesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$348,207.00$108,625.00Bethany Housing Ministries

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 1/2 3/3# of Households 0 0 100.00

$44,677.00     Program Funds Drawdown $269,677.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,058.00

N/A Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$166,058.00

$6,447.00

$24,000.00

$0.00

$166,058.00

$166,058.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-001

$67,811.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$6,447.00

To Date

09/29/2008

N/A

$166,058.00

Total Funds Expended

Responsible Organization:

$6,447.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

001

Project Title:

Admin

$166,058.00$6,447.00Kalamazoo City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$67,811.00     Program Funds Drawdown $166,058.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$856,505.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$856,505.00

$101,566.00

$22,972.00

$110,526.00

$856,505.00

$856,505.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-B001

$131,282.00

$144,960.00

$110,526.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$144,960.00

$0.00

N/A

09/30/2012

$101,566.00

To Date

03/17/2009

Direct Benefit (Households)

$856,505.00

Total Funds Expended

Responsible Organization:

$131,282.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/reconstruction of residential structures.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$856,505.00$131,282.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$20,756.00     Program Funds Drawdown $711,545.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,158.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$341,158.00

$5,326.00

$12,000.00

$0.00

$341,158.00

$335,832.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-D001

$5,326.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$5,326.00

To Date

03/17/2009

$332,144.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

88/54# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

0/0# of Multifamily Units 0

$5,326.00     Program Funds Drawdown $332,144.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

N/A Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$85,000.00

$84,262.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-001

$1,652.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$84,262.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,652.00     Program Funds Drawdown $84,262.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$725,980.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$725,980.00

$0.00

$267,090.00

$0.00

$725,980.00

$719,296.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-B001

$357,194.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$21,722.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$719,296.00

Total Funds Expended

Responsible Organization:

$17,451.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$719,296.00$17,451.00Ann Arbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/2# of Households 0 0 100.00

$357,194.00     Program Funds Drawdown $697,574.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$1,800.00

$0.00

$642,747.00

$0.00

$1,800.00

$1,149.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-B002

$349.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,149.00

Total Funds Expended

Responsible Organization:

($1.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Ann Arbor City NSP1Activity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,149.00($1.00)Ann Arbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$349.00     Program Funds Drawdown $1,149.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$911,189.68

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$911,189.68

$0.00

$0.00

$0.00

$911,189.68

$784,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-B001

$0.00

$126,189.68

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$705,788.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$784,992.00$0.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 4/0 6/0# of Households 1 2 100.00

$0.00     Program Funds Drawdown $705,788.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan722 S Wheeler 48602-Saginaw Match / N

Michigan1659 Stanley 48602-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667,339.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$667,339.00

$0.00

$250,692.00

$0.00

$645,000.00

$649,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

N/A

$507,223.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$649,992.00$0.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

103/72# of Properties 2

$0.00     Program Funds Drawdown $507,223.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan433 S 12th 48601-Saginaw Match / N

Michigan625 S 10th 48601-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,621.00

NSP Only - LMMI Big Rapids Housing Commission

Total Projected Budget from All Sources

Match Contributed

$408,621.00

$154,915.92

$143,411.00

$57,673.92

$408,621.00

$408,621.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0493-CFR-B001

$188,844.92

$100,968.08

$57,673.92

Jan 1 thru Mar 31, 2013

Activitiy Category:

$100,968.08

$0.00

N/A

09/30/2012

$154,915.92

To Date

07/01/2009

Direct Benefit (Households)

$408,621.00

Total Funds Expended

Responsible Organization:

$188,844.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate one home for resale.

Location Description:

Within the City of Big Rapids

Activity Progress Narrative:

Big Rapids Housing CommissionActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$408,621.00$188,844.92Big Rapids Housing Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/2# of Households 0 0 100.00

$131,171.00     Program Funds Drawdown $307,652.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$917,836.00

NSP Only - LMMI Ingham County

Total Projected Budget from All Sources

Match Contributed

$917,836.00

$259,633.00

$0.00

$209,365.00

$917,836.00

$887,692.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0552-CFR-B001

$587,692.00

$294,818.00

$294,818.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$294,818.00

$0.00

N/A

09/30/2012

$259,633.00

To Date

07/01/2009

Direct Benefit (Households)

$887,692.00

Total Funds Expended

Responsible Organization:

$587,692.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Ingham CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$887,692.00$587,692.00Ingham County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/1 2/3# of Households 0 0 0.00

$292,874.00     Program Funds Drawdown $592,874.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,361.00

NSP Only - LMMI Ingham County

Total Projected Budget from All Sources

Match Contributed

$6,361.00

$6,361.00

$0.00

$0.00

$6,361.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0552-CFR-D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$6,361.00

To Date

07/01/2009

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham County 0552Activity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,784,370.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,784,370.00

$0.00

$0.00

$0.00

$1,784,370.00

$1,784,370.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0693-1-B001M

$275,701.42

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/29/2010

Direct Benefit (Households)

$1,784,370.00

Total Funds Expended

Responsible Organization:

$275,701.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of
$9,100,000.  See NSP-2008-0693-2-M001 for details on the remaining units not represented above.
Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is
an existing Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne
County.  The Authority took title to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance
of the tax-exempt first loan was $1,894,507.  Neighborhood Stabilization Program (NSP 1) funds will be used only for
rehabilitation and soft cost line items. 
 The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent
parcels to expand green space and provide a more coherent parcel.  Health and safety issues to be addressed include removal
of underground storage tanks, lead based paint and asbestos abatement, and improved security in both the parking area and
the buildings.  Substantial rehabilitation is planned for both buildings, from energy efficient system improvements to complete
rehabilitation of individual units and common areas.  All rehabilitation will be done according to SHPO and Federal standards as
Historic Tax Credits are planned as part of the transaction.  Brownfield credits will provide additional leverage. 
 

Location Description:

1099 Van Dyke - 13 units

Activity Progress Narrative:

Village Park/MHT Housing Inc.Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$1,784,370.00$275,701.42State of Michigan

$275,701.42     Program Funds Drawdown $1,784,370.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,410,000.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$4,410,000.00

$0.00

$0.00

$0.00

$4,410,000.00

$4,410,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0693-2-B001MS

$1,214,938.04

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/29/2010

Direct Benefit (Households)

$4,410,000.00

Total Funds Expended

Responsible Organization:

$1,214,938.04

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of
$9,100,000.  See NSP-2008-0693-1-M001 for details on the remaining units not represented above.
Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is
an existing Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne
County.  The Authority took title to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance
of the tax-exempt first loan was $1,894,507.  Neighborhood Stabilization Program (NSP 1) funds will be used only for
rehabilitation and soft cost line items. 
 The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent
parcels to expand green space and provide a more coherent parcel.  Health and safety issues to be addressed include removal
of underground storage tanks, lead based paint and asbestos abatement, and improved security in both the parking area and
the buildings.  Substantial rehabilitation is planned for both buildings, from energy efficient system improvements to complete
rehabilitation of individual units and common areas.  All rehabilitation will be done according to SHPO and Federal standards as
Historic Tax Credits are planned as part of the transaction.  Brownfield credits will provide additional leverage. 

Location Description:

1085 Van Dyke - 28 units; 1099 Van Dyke - 15 units

Activity Progress Narrative:

Village Park/MHT Housing Inc.Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$4,410,000.00$1,214,938.04State of Michigan

$1,214,938.04     Program Funds Drawdown $4,410,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/43 0/0 0/43# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$890,119.10

NSP Only - LMMI St. Clair County

Total Projected Budget from All Sources

Match Contributed

$890,119.10

$31,374.10

$0.00

$94,956.00

$890,119.10

$847,574.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0788-CFR-B001

$100,607.00

$198,701.00

$94,956.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$198,701.00

$0.00

N/A

09/30/2012

$31,374.10

To Date

07/01/2009

Direct Benefit (Households)

$847,574.00

Total Funds Expended

Responsible Organization:

$100,204.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, redevelop and resale of 7 foreclosed/vacant homes.

Location Description:

St. Clair County

Activity Progress Narrative:

St. Clair CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$847,574.00$100,204.00St. Clair County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 1/0 5/7# of Households 0 0 80.00

$5,651.00     Program Funds Drawdown $648,873.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,912,747.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,912,747.00

$24,747.00

$1,182,492.00

$0.00

$1,912,747.00

$1,912,747.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0791-CFR-B001

$24,747.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$24,747.00

To Date

07/01/2009

Direct Benefit (Households)

$1,912,747.00

Total Funds Expended

Responsible Organization:

$24,747.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of foreclosed/abandoned properties.

Location Description:

    •  Battle Creek Area  $180,000
    •  Genesee County  $100,000
    •  Lansing  $75,000
    •  Kalamazoo Valley  $60,000
    •  Kent County  $280,000
    •  Macomb County  $150,000
    •  Monroe County  $245,000
    •  Oakland County  $240,000
    •  Lakeshore  $208,000
    •  Huron Valley  $250,000
    •  Detroit  $100,000

Activity Progress Narrative:

Habitat for Humanity of MichiganActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$1,912,747.00$24,747.00Habitat for Humanity of Michigan

$24,747.00     Program Funds Drawdown $1,912,747.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Housing Units 0

0/32# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/32 0/0 6/32# of Households 0 0 100.00

0 0/32 0/0 0/32# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,615,808.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$1,615,808.00

$0.00

$163,290.83

$0.00

$1,615,808.00

$1,499,256.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-B001

$0.00

$467,819.16

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$467,818.58

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,495,422.58

Total Funds Expended

Responsible Organization:

$3,834.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,499,256.58$3,834.00St. Clair Shores City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 2

7/8# of Singlefamily Units 2

$0.00     Program Funds Drawdown $1,027,604.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan22655 Carolina 48080-Saint Clair Shores Match / N

Michigan20613 Sunnyside 48080-Saint Clair Shores Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 4/0 2/0 7/8# of Households 1 2 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,360.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$145,360.00

$0.00

$0.00

$0.00

$145,360.00

$141,305.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2010

Direct Benefit (Households)

$141,305.00

Total Funds Expended

Responsible Organization:

($350.00)

Construction of new housing Under Way

Activity Description:

New construction of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$141,305.00($350.00)St. Clair Shores City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/0# of Households 0 1 100.00

$0.00     Program Funds Drawdown $141,305.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan20319 Avalon 48080-Saint Clair Shores Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,618.00

N/A Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$182,618.00

$0.00

$0.00

$0.00

$182,618.00

$119,888.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-001

$25,377.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$119,888.00

Total Funds Expended

Responsible Organization:

$25,377.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001

Project Title:

Admin

$119,888.00$25,377.00Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$25,377.00     Program Funds Drawdown $119,888.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$594,139.28

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$594,139.28

$59,337.00

$0.00

$0.00

$594,139.28

$594,139.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-B001

$69,515.00

$85,159.28

$33,513.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$85,159.28

$0.00

N/A

09/30/2012

$59,337.00

To Date

03/17/2009

Direct Benefit (Households)

$594,139.28

Total Funds Expended

Responsible Organization:

$69,515.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$594,139.28$69,515.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$36,002.00     Program Funds Drawdown $508,980.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,193,883.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,193,883.00

$53,134.00

$0.00

$0.00

$1,193,883.00

$1,193,883.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-D001

$197,930.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$53,134.00

To Date

03/17/2009

N/A

$1,193,883.00

Total Funds Expended

Responsible Organization:

$63,860.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$1,193,883.00$63,860.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

62/125# of Properties 0

$197,930.00     Program Funds Drawdown $1,193,883.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,507,008.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$2,507,008.00

$0.00

$3,967,209.00

$0.00

$2,507,008.00

$2,419,074.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0920-B001M

$102,455.26

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

09/09/2010

Direct Benefit (Households)

$2,419,074.07

Total Funds Expended

Responsible Organization:

$102,455.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County.  The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments.  The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items. 

Location Description:

141 Manchester, Highland Park MI 48203

Activity Progress Narrative:

Benjamin Manor 141 ManchesterActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$2,419,074.07$102,455.26State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/81# of Housing Units 0

0/81# of Multifamily Units 0

$102,455.26     Program Funds Drawdown $2,419,074.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/81# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$692,902.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$692,902.00

$0.00

$0.00

$0.00

$692,902.00

$450,580.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0920-B001MS

$146,242.33

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

09/09/2010

Direct Benefit (Households)

$450,580.23

Total Funds Expended

Responsible Organization:

$146,242.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County.  The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments.  The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items. 

Location Description:

141 Manchester, Highland Park MI 48203

Activity Progress Narrative:

Benjamin Manor 141 ManchesterActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$450,580.23$146,242.33State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$146,242.33     Program Funds Drawdown $450,580.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/81# of Housing Units 0

0/81# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$615,425.00

NSP Only - LMMI Henry Ford Health System

Total Projected Budget from All Sources

Match Contributed

$615,425.00

$278,700.00

$0.00

$0.00

$615,425.00

$571,029.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-1200-DFP-D001

$350,265.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$278,700.00

To Date

07/01/2009

N/A

$571,029.00

Total Funds Expended

Responsible Organization:

$306,999.00

Clearance and Demolition Under Way

Activity Description:

Demolition with deconstructions of 22 blighted properties.

Location Description:

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Activity Progress Narrative:

Henry Ford Health SystemActivity Title:

Project Number:

001-D

Project Title:

Demolition

$571,029.00$306,999.00Henry Ford Health System

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

$350,265.00     Program Funds Drawdown $571,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,670.00

NSP Only - LMMI Sturgis City

Total Projected Budget from All Sources

Match Contributed

$43,670.00

$23,760.00

$1,032.00

$0.00

$43,670.00

$19,910.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-1318-CFR-D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$23,760.00

To Date

07/01/2009

$19,910.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolish four blighted properties.

Location Description:

City of Sturgis

Activity Progress Narrative:

Sturgis CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$19,910.00$0.00Sturgis City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $19,910.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan206 Jacob Street 49091-Sturgis Match / N

Michigan506 E. Hatch Street 49091-Sturgis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,595,580.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$10,595,580.00

$500,000.00

$24,471,243.00

$0.00

$10,595,580.00

$10,595,580.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3412-B001MS

$715,355.34

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$500,000.00

To Date

08/03/2010

Direct Benefit (Households)

$10,595,580.00

Total Funds Expended

Responsible Organization:

$715,355.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Devleopment consists of 194 housing units that will be acquired and/or rehabilitated for an estimated total development cost of
$26,332,470.
Palmer Park Square involves the acquisition and rehabilitation of six beautiful historic building in the nationally recognized
Palmer Park area of Detroit.  All six buildings are currently vacant and boarded and three have been foreclosed on.   This
historically significant area has been severely impacted in recent years with the economic downturn.  The plan calls for the gut
rehab these six buildings to bring 194 units of quality affordable, energy efficient housing to an area which has been
tremendously impacted by blight and foreclosure.  All rents will be substantially below market level with rents ranging from $459
to $659.  Following the re-development of Palmer Park and with the future plans for the Woodward Rail system, this will allow
for the final step in reconnecting the residents of this historic neighborhood to the core of downtown Detroit. 

Location Description:

See Exhibit A Legal Description, 12 parcels in the City of Detroit.

Activity Progress Narrative:

Palmer Park SquareActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$10,595,580.00$715,355.34State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$715,355.34     Program Funds Drawdown $10,595,580.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/194# of Housing Units 0

0/194# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/194 0/0 0/194# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,402,401.35

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,402,401.35

$143,281.35

$0.00

$0.00

$1,402,401.35

$1,402,401.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3425-B001MS

$695,723.99

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$302,401.35

To Date

07/27/2010

Direct Benefit (Households)

$1,402,401.35

Total Funds Expended

Responsible Organization:

$695,723.99

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Devleopment consists of 23 housing units and related facilities that will be acquired and/or rehabilitated for an estimated total
development cost of $2,567,000.
701 Miller apartments is an existing 22 unit planned rehabilitation project located in Ann Arbor.  The target population for this
project will be low income (30 to 50% of area median income).  Five of the units will be reserved for Supportive Housing tenants
as defined under the Addendum III and the Homeless Families Initiative.  The proposed project site has excellent proximity to
public transportation, shopping and medical care.    The site is close to public schools, parks and freeway access. Supportive
services are available to help ensure long-term community stability.  Avalon Housing has an existing contract for the provision
of supportive housing services with Washtenaw Community Health Organization through a sub-contract with Catholic Social
Services.  While tenants are encouraged to participate in activities, services are voluntary on site and in the community.

Location Description:

701 Miller Ave., Ann Arbor, MI  Parcel #09-09-29-215-010

Activity Progress Narrative:

Avalon Housing Inc. 701 MillerActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$1,402,401.35$695,723.99State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$695,723.99     Program Funds Drawdown $1,402,401.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/23 0/0 0/23# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,985.65

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$1,197,985.65

$56,223.00

$41,983.00

$204,845.00

$1,197,985.65

$1,197,985.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-B001

$237,622.00

$426,494.65

$204,845.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$426,494.65

$0.00

N/A

09/30/2012

$56,223.00

To Date

03/17/2009

Direct Benefit (Households)

$1,197,985.65

Total Funds Expended

Responsible Organization:

$73,525.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acqusition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,197,985.65$73,525.65Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

$32,777.00     Program Funds Drawdown $771,491.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,473.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-B002

$3,623.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$5,473.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

DPA (local product) and Counseling

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/8 0/11# of Households 0 0 0

$3,623.00     Program Funds Drawdown $5,473.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,827.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$89,827.00

$4,425.00

$0.00

$0.00

$89,827.00

$89,827.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-D001

$28,318.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$4,425.00

To Date

03/17/2009

N/A

$89,827.00

Total Funds Expended

Responsible Organization:

$28,318.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$89,827.00$28,318.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 2

$28,318.00     Program Funds Drawdown $89,827.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan18231 Middlebelt 48152-Livonia Match / N

Michigan20215 Floral 48152-Livonia Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,009.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$326,009.00

$34,024.00

$0.00

$0.00

$326,009.00

$307,583.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-E001

$242,083.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$34,024.00

To Date

07/01/2009

Direct Benefit (Households)

$307,583.00

Total Funds Expended

Responsible Organization:

$15,598.00

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$307,583.00$15,598.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

$242,083.00     Program Funds Drawdown $307,583.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-E003

$350.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$350.00

Total Funds Expended

Responsible Organization:

$350.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Redevelopment of demolished or vacant properties for resale with homebuyers receiving direct homeownership assistance and
housing counseling with NSP funds.

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

003-E

Project Title:

Homeownership Assistance to Low and Moderate Income

$350.00$350.00Livonia City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

$350.00     Program Funds Drawdown $350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/1 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$883,317.46

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$883,317.46

$27,502.46

$0.00

$0.00

$883,317.46

$883,317.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-B001

$248,373.00

$0.00

$51,811.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$75,013.46

$0.00

N/A

09/30/2012

$27,502.46

To Date

03/17/2009

Direct Benefit (Households)

$883,317.46

Total Funds Expended

Responsible Organization:

$41,300.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition of residential.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$883,317.46$41,300.00Roseville City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 3/0 7/0# of Households 1 1 100.00

$196,562.00     Program Funds Drawdown $808,304.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan25255 Koontz St. 48066-Roseville Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,734.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$159,734.00

$0.00

$0.00

$0.00

$159,734.00

$138,864.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-D001

$26,897.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

$138,864.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition. Also includes activity delivery costs and debris removal.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

0/0# of Multifamily Units 0

$26,897.00     Program Funds Drawdown $138,864.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,192.00

N/A Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$164,192.00

$0.00

$90,643.00

$0.00

$164,192.00

$164,192.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-001

$38,515.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$164,192.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$38,515.00     Program Funds Drawdown $164,192.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,607,171.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$1,607,171.00

$155,810.00

$0.00

$155,810.00

$1,607,171.00

$1,302,296.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-B001

$233,120.00

$291,240.00

$155,810.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$291,240.00

$0.00

N/A

09/30/2012

$155,810.00

To Date

03/17/2009

Direct Benefit (Households)

$1,302,296.00

Total Funds Expended

Responsible Organization:

$219,993.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,302,296.00$219,993.93Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/0# of Households 0 2 0.00

$77,310.00     Program Funds Drawdown $1,011,056.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan8436 Colonial 48127-Dearborn Heights Match / N

Michigan4903 Lincoln 48127-Dearborn Heights Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,306.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$70,306.00

$0.00

$12,155.00

$0.00

$70,306.00

$70,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-D001

$9,365.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

N/A

$54,615.00

Total Funds Expended

Responsible Organization:

($0.41)

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$70,306.00($0.41)Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

$9,365.00     Program Funds Drawdown $54,615.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,571.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$99,571.00

$0.00

$0.00

$0.00

$99,571.00

$99,571.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-E005

$25,094.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

$99,571.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition only

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

005-E

Project Title:

Acquisition Only

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$25,094.00     Program Funds Drawdown $99,571.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,869.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$333,869.00

$123,528.00

$34,662.00

$0.00

$333,869.00

$201,941.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5829-CFR-E001

$0.00

$530.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$123,528.00

To Date

07/01/2009

Direct Benefit (Households)

$201,941.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Three Rivers CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $201,941.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,850.00

NSP Only - LMMI Genesee County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$266,850.00

$27,949.00

$201,750.00

$27,949.00

$266,850.00

$266,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5936-CFR-B001

$27,949.00

$56,850.00

$27,949.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$56,850.00

$0.00

N/A

09/30/2012

$27,949.00

To Date

07/01/2009

Direct Benefit (Households)

$266,850.00

Total Funds Expended

Responsible Organization:

$27,949.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To assist six homebuyers with acquisition and rehabilitation.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Genesee County Land Bank AuthorityActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$266,850.00$27,949.00Genesee County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 1/3 1/6# of Households 0 0 100.00

$0.00     Program Funds Drawdown $210,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,508,217.00

NSP Only - LMMI Genesee County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,508,217.00

$283,217.00

$71,750.00

$0.00

$1,508,217.00

$1,196,931.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5936-CFR-D001

$2,488.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$283,217.00

To Date

07/01/2009

N/A

$1,171,933.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 175 blighted units.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Genesee County Land Bank AuthorityActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/175# of Properties 0

$2,488.00     Program Funds Drawdown $1,171,933.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,390,509.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$7,390,509.00

$0.00

$0.00

$0.00

$7,390,509.00

$7,275,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6027-SLB-D001

$46,052.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

05/01/2009

$7,275,825.00

Total Funds Expended

Responsible Organization:

$46,052.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Michigan Land Bank NSP1Activity Title:

Project Number:

001-D

Project Title:

Demolition

$7,275,825.00$46,052.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

244/420# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$46,052.00     Program Funds Drawdown $7,275,825.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,042,538.68

NSP Only - LMMI Labor-Management Fund Advisors Ltd.

Total Projected Budget from All Sources

Match Contributed

$1,042,538.68

$0.00

$0.00

$0.00

$1,042,538.68

$1,041,330.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6084-DFP - B001

$15,519.00

$26,302.68

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$26,302.68

$0.00

N/A

09/30/2012

$0.00

To Date

01/08/2010

Direct Benefit (Households)

$1,041,330.68

Total Funds Expended

Responsible Organization:

$15,519.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of abandoned and foreclosed properties.

Location Description:

Target areas in the City of Detroit identified within the contract.

Activity Progress Narrative:

Labor-Management Fund AdvisorsActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$1,041,330.68$15,519.00Labor-Management Fund Advisors Ltd.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 1/0 4/0 7/0# of Households 0 5 71.43

$15,519.00     Program Funds Drawdown $1,015,028.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan10838 Balfour Rd 48224-Detroit Match / N

Michigan11865 Roxbury 48224-Detroit Match / N

Michigan12865 Riad 48224-Detroit Match / N

Michigan10825 Worden 48224-Detroit Match / N

Michigan11481 Laing St 48224-Detroit Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000,000.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$20,000,000.00

$0.00

$8,186,021.00

$0.00

$20,000,000.00

$19,420,216.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-706-2-B001MS

$2,808,578.16

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/05/2010

Direct Benefit (Households)

$19,420,216.88

Total Funds Expended

Responsible Organization:

$2,808,578.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Development consists of 185 housing units that will be rehabilitated for an estimated total development cost of $28,045,018. 
Ginosko Development is proposing a gut-rehabilitation of all residential units including multiple unit reconfigurations and the
demolition of buildings to reduce the total number of units from 305 to 185 based on marketing considerations.  However, fewer
units will not result in the displacement of current tenants due to a current occupancy level at Evergreen Estates less than 40%.
The rehabbed development will be comprised exclusively of two and three-bedroom apartments and townhomes.  All one-
bedroom units will be demolished or reconfigured to reposition the development for marketing to low and moderate income
families, especially families with school aged children.  The following are planned for the repositioning of this development for
future operating and marketing efficiency:
 

    •  Demolition of the two apartment buildings at the center of Votrobeck Drive to increase intra-site visibility and provide a
&ldquoheart of the community&rdquo that will include a redesigned recreational activities complex and picnic area
    •  Significant &ldquogreen&rdquo rehab of all dwelling units and the community center that will include energy efficient
appliances; energy efficient lighting fixtures and hardware; low-flow toilets, showerheads, and faucets; high efficiency HVAC
systems (possibly to include geothermal and/or Solar P/V installations); and, drought tolerant landscaping.
    •  Rent decreases from 1.5% - 9% on all units
    •  New security features including a security gate at the entrance from Evergreen Road and passkey entry to all buildings on-
site
    •  Enhanced community building to include area for non-profit organizations to provide supportive services and financial
literacy counseling
    •  Improved integration with and access to Votrobeck Playground (located to the NW of the site) that will be re-purposed for
community supported agriculture, urban farming, and a small farmer&rsquos market.

Location Description:

Evergreen Estates/GDC-EE, LTDActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$19,420,216.88$2,808,578.16State of Michigan

$2,808,578.16     Program Funds Drawdown $19,420,216.88
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19311 Votrobeck Dr., Detroit, MI 48219.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/185 0/0 0/185# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,061,145.10

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$6,061,145.10

$0.00

$0.00

$0.00

$6,061,145.10

$6,061,145.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-COP-D001

$1,162,036.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/01/2009

$5,431,693.00

Total Funds Expended

Responsible Organization:

$1,791,488.10

Clearance and Demolition Under Way

Activity Description:

Cities of Promise Blight Elimination for:

    •  COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
    •  COP-2008-0382-RDN Detroit $1,110,285 (111 units)
    •  COP-2008-0049-RDN Flint $1,270,000 (157 units)
    •  COP-2008-0732-RDN Hamtramck $129,847 (16 units)
    •  COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
    •  COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)
    •  COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Location Description:

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Activity Progress Narrative:

COP Demolition-NSPActivity Title:

Project Number:

001-D

Project Title:

Demolition

$6,061,145.10$1,791,488.10State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/784# of Properties 0

$1,162,036.00     Program Funds Drawdown $5,431,693.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,609,478.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,609,478.00

$0.00

$0.00

$0.00

$1,609,478.00

$1,427,895.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-Single Family-A001

$80,035.14

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,427,895.41

Total Funds Expended

Responsible Organization:

$80,035.14

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition/Rehabiliation/Resale with Downpayment Assistance

Location Description:

MSHDA Single Family Division

Activity Progress Narrative:

Single Family DivisionActivity Title:

Project Number:

001-A

Project Title:

Financing Mechanisms SF

$1,427,895.41$80,035.14State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/75# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$80,035.14     Program Funds Drawdown $1,427,895.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,372,147.62

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$1,372,147.62

$1,000,000.00

$0.00

$53,718.65

$979,888.59

$979,888.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Program Income Returned to MSHDA

$0.00

$425,866.27

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$372,147.62

$0.00

N/A

02/10/2013

$607,740.97

To Date

02/11/2010

Direct Benefit (Households)

$372,147.62

Total Funds Expended

Responsible Organization:

$979,888.59

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This is an activity within which multiple program income draws will be made.

Location Description:

Activity Progress Narrative:

Program Income Returned to MSHDAActivity Title:

Project Number:

Program Income

Project Title:

Program Income

$979,888.59$979,888.59State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/1# of Multifamily Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/1# Renter Households 0 0 0
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